

WORK LOG		
Person	Work	Time
N.J.	Established GitHub repo and allocated correct webpage address	3/2 – 30 mins
V.S./N.J.	Had a meeting about what we wanted: <ul style="list-style-type: none"> • Sustainability • Clarity • Locally sourced • Vegan • Each food gets a story • Inspiring visuals. 	3/3 – 1 hour
V.S.	Established basic web page layout without animations or items	3/4 – 30 mins
N.J.	Started work on creating menu items, their stories, and where they were sourced.	3/4 – 15 mins
V.S./N.J.	Created some cool animations and the loading animation	3/5 – 45 mins
V.S.	Finished up animations and made some place holder menu items so they could be replaced with the official ones	3/5 - 1 hour
N.J.	Inserted the correct menu items into the webpage and allowed the people to see where they were sourced and their ingredients.	3/7 - 10 minutes
V.S.	Created some final unimplemented pages such as Technologies used, documentation, and Our Mission.	3/8 - 30 minutes.
V.S.	Finished up the main screen when you first enter the website and added the	3/8 – 1 hour

	leaves moving to the background.	
N.J.	Finished menu items and added an “Our Menu” to the top of the menu page.	3/9 - 1 hour
V.S.	Added a preparation tab to the menu items	3/10 – 35 minutes
V.S.	Added an impact tab to the website and added achievements + explanations to the page.	3/10 – 1 hour
V.S.	Added a contact us tab to the website, set the location to Spokane Convention center.	3/11 – 1 hour
V.S., N.J.	Added final touches and deployed final code/information to the website including price tags and the subscription.	3/12 – 4 hours